

Project Plan

Project Information:

- Course: CS 2430
- Project: Monopoly Project
- Team Name: Team 3
- Start Date: 04.17.26
- Due Date: 05.01.26
- Checkpoint Date (mid-project): 04.24.26

Roles

Team Member	Role
Jimmy	Implementation Lead
Agnes	Co-Implementation Lead
Kevin	Verification Lead
Latifah	Communications Lead

Schedule

April 17:

- Team kickoff meeting;
- Roles confirmed;
- Understand the project and have a plan;
- Repo set up with instructor access.

April 22 and April 24:

- Code drafted and functional
- Draft Checkpoint.

April 24:

- Submit Checkpoint.

April 25-26:

- Code completed

April 29:

- Videos complete and sent to communications lead
- Report complete.

April 30:

- Everything complete: report, video
- Submission turned in by communications lead.

May 1:

- Final submission due.

File Requirements

- Must include task ownership and status
- If tasks are marked **Done**, include an evidence pointer (issue, commit, PR, etc.)

Tasks:

Repository Setup

- **Assignee:** Jimmy
- **Status:** Done (initial commit)

Project Plan Created

- **Assignee:** Kevin
- **Status:** Done (doc/projectplan.pdf)

Design Artifact 1

- **Assignee:** Agnes
- **Status:** Done (doc/uml.pdf)

Design Artifact 2

- **Assignee:** Jimmy
- **Status:** Done (doc/MonopolyGame-class-Pseudocode.docx)

Checkpoint

- **Assignee:** Latifah
- **Status:** Done (doc/projectPlan.pdf)

Board and data structures

- **Assignee:** Agnes
- **Status:** In progress

Turn engine and movement rules

- **Assignee:** Agnes
- **Status:** In progress

Two Jail exit strategies

- **Assignee:** Jimmy
- **Status:** In progress

Batch simulation and data collection

- **Assignee:** Jimmy
- **Status:** In progress

Comparative output / run summary

- **Assignee:** Kevin
- **Status:** In progress

Results Verification

- **Assignee:** Kevin
- **Status:** In progress

Code Quality Check

- **Assignee:** Latifah
- **Status:** In progress

Report Questions

- **Assignee:** Everyone
- **Status:** Not yet Done

Final Report

- **Assignee:** Everyone
- **Status:** Not yet Done

Video Report

- **Assignee:** Latifah
- **Status:** Not yet Done